

AN ORDINANCE approving Change Order No. 1 (FINAL) RES. 216-90, INDIAN VILLAGE PHASE III ORNAMENTAL STREET LIGHTING with WEIKEL LINE COMPANY, INCORPORATED in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. 1 (FINAL) RES. 216-90, INDIAN VILLAGE PHASE III ORNAMENTAL STREET LIGHTING with WEIKEL LINE COMPANY, INCORPORATED in connection with the Board of Public Works and Safety, for:

is necessary because due to some minor physical changes such as trees planted and reconstructed driveways the amount of push increased creating an over run of 5%;

involving a net increase of One Thousand One Hundred Twenty-One and 32/100 Dollars (\$1,121.32) all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.


Councilmember

APPROVED AS TO FORM
AND LEGALITY


J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1st and Final
Project No. _____
Name of Project Indian Village

Resolution No. 216-90
Board Order No. 22-89
Date 10-4-90

To: Weikel Line Company, Incorporated
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change Description | Unit Price | Change in Contract Price | |
|---|-----------|--------------------------------------|------------|--------------------------|----------|
| | | | | Decrease | Increase |
| 3 | 156.0 LFT | Install 3/C #6 Tray Cable | 0.32 | .00.0 | 49.92 |
| 4 | 259.0 LFT | Trench in earth | 0.90 | 233.10 | 0.00 |
| 5 | 147.0 LFT | Install 1½" tubing in open trench | 0.50 | 73.50 | 0.00 |
| 6 | 325.0 LFT | Bore or push | 4.50 | 0.00 | 1,462.50 |
| 7 | 130.0 LFT | Fine grade, seed and mulch | 0.65 | 84.50 | 0.00 |
| Total Decrease | | | | 391.10 | 0.00 |
| Total Increase | | | | 0.00 | 1,512.42 |
| Net (DECREASE) (Increase) Contract Price | | | | 0.00 | 1,121.32 |

The sum of \$ 1,121.32 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

| | |
|--|---------------------|
| Original Contract Price | \$ <u>22,218.20</u> |
| Current Contract Price Adjusted by Previous Change Order | \$ <u>0.00</u> |
| New Contract Price Including This Change Order | \$ <u>23,339.52</u> |

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be September 28, 1990. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jim A. Warren (Chief Lighting Engineer) Date 10/4/90

Accepted by: W. Walden V-P (Contractor) Date 10-10-90

Approved by: Mark J. Gentie (City Engineer) Date 10-22-90

Approved by: [Signature] (Owner) Date 10-24-90

Attested by: Patricia J. Crick (Clerk) Date 10-24-90

Change Order No. 1st and Final

Resolution No. 216-90

Board Order No. 22-89

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Due to some minor physical changes such as trees planted and reconstructed driveways the amount of push increased creating an over run of 5%

The over run is within normal range of acceptance and justified by a field investigation and evaluation made by staff engineers of this Department.


2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

No measurable affect on operational and/or maintenance costs.


DESIGN Engineer

Read the first time in full and on motion by Henry, seconded by Schmidt, and duly adopted, read the second time in full and referred to the Committee on Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 11-13-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Schmidt, seconded by Schmidt, and duly adopted, placed on its passage. PASSED 11-13-90 by the following vote:

| | AYES | NAYS | ABSTAINED | ABSENT |
|-------------|----------|------|-----------|----------|
| TOTAL VOTES | <u>2</u> | | | <u>2</u> |
| BRADBURY | <u>✓</u> | | | |
| BURNS | <u>✓</u> | | | |
| EDMONDS | <u>✓</u> | | | |
| GIAQUINTA | <u>✓</u> | | | |
| HENRY | | | | <u>✓</u> |
| LONG | <u>✓</u> | | | |
| REDD | <u>✓</u> | | | |
| SCHMIDT | <u>✓</u> | | | |
| TALARICO | | | | <u>✓</u> |

DATED: 11-27-90

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. 1-279-90 on the 27th day of November, 1990,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL
Charles S. Reed
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of November, 1990 at the hour of 2:00 o'clock P. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 30th day of November, 1990, at the hour of 8:45 o'clock P. M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1 (Final) Res. 216-90, Indian Village Phase III Ornamental Street Lighting

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPSIS OF ORDINANCE: Change Order #1 (Final) Res. 216-90, Indian Village Phase III Ornamental Street Lighting is necessary because due to some minor physical changes such as trees planted and reconstructed driveways the amount of push increased creating an over run of 5%. The over run is within normal range of acceptance and justified by a field investigation and evaluation made by staff engineers of this Department.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

J-50-11-05.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$1,121.32

ASSIGNED TO COMMITTEE:

BILL NO. S-90-11-05

REPORT OF THE COMMITTEE ON FINANCE

THOMAS C. HENRY, CHAIRMAN
DONALD J. SCHMIDT, VICE CHAIRMAN
BRADBURY, BURNS, GIAQUINTA

WE, YOUR COMMITTEE ON FINANCE TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1 (FINAL) RES. 216-90, INDIAN VILLAGE PHASE III ORNAMENTAL
STREET LIGHTING with WEIKEL LINE COMPANY, INCORPORATED in
connection with the Board of Public Works and Safety of the
City of Fort Wayne, Indiana







HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

| | | | |
|---|--|--|--|
|  | | | |
|  | | | |
|  | | | |
|  | | | |
|  | | | |
|  | | | |
| | | | |
| | | | |
| | | | |

DATED: 11-27-90

Sandra E. Kennedy
City Clerk